
D4it-cte 
March 6,2018 

VIA FEDERAL EXPRESS 

Michael Constantino 
Supervisor, Project Review Section 
Illinois Department of Public Health 
Health Facilities and Services Review Board 
525 West Jefferson Street, Second Floor 
Springfield, Illinois 62761 

RECEIVED 
MAR OS Nig 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: 	Notice of Project Completion and Final Realized Cost Report — Park 
Manor Dialysis (Proj. No. 15-048) 

Dear Mr. Constantino: 

On behalf of DaVita Inc. and Pawlier Dialysis LLC d/b/a Park Manor Dialysis 
(collectively, "DaVita"), I am writing to submit the notice of project completion and final realized 
project cost report for Project No. 15-048. On February 16,2016, the Illinois Health Facilities and 
Services Review Board ("State Board") approved DaVita's application for a certificate of need 
permit to establish a 16-station in-center hemodialysis facility located at 9505 South Colfax 
Avenue, Chicago, Illinois 60617 (the "Project"). The Project was obligated on February 27,2016 
through the execution of a lease to establish the dialysis facility. The facility was notified by the 
Centers for Medicare and Medicaid Services in a letter dated February 27, 2018 that the 16 stations 
were approved and certified with an effective date of February 7,2018. 

For your review, DaVita submits the following information as its final realized cost report 
for the establishment of Park Manor Dialysis: 

1. 	Final Realized Project Costs 

Park Manor Dialysis 
Final Realized Project Costs 

i Approved Expended 

New Construction Contracts * $1,405,263 *$1,268,420 

Contingencies $110,000 $0 

Architectural /Engineering Fees $107,700 $69,536 

Consulting and Other Fees $88,000 $13,777 
Movable or Other Equipment (not in construction 
contracts) $597,077 $634,676 

Fair Market Value of Lease Space and Equipment $1,803,194 $1,803,194 

ESTIMATED TOTAL PROJECT COST $4,111,234 $3,789,603 
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*The G702 does not include the Permit Holder's purchased lighting package of $60,808, a 
door security system of $21,612, and $5,015 of miscellaneous work. These amounts were 
added to the New Construction Costs. 

All of the costs reported in the Table above will be reported on the Medicare / Medicaid 
cost reports. 

2. Medicare and Medicaid Cost Reports and Certification of Compliance  

Pursuant to 77111. Admin. Code §1130.770, DaVita certifies the final realized costs are the 
total costs required to complete the Project and no additional or associated costs or capital 
expenditures related to the Project will be submitted for reimbursement under Title XVIII or Title 
XIX. I further certify DaVita has complied with all of the terms of the permit to date and all 
information submitted in this cost report for the facility is true and correct. 

3. Final Application and Certification for Payment 

Attached as Attachment A is the final Application and Certification for Payment (G702) 
for the Project. 

If you have any questions or need any additional information related to the Project, please 
feel free to contact Tim Tincicnell at 773-278-4403 or timothy.tincknell@davita.com. 

Sincerely, 

62t'I' Vat̀  Ar 
Gaurav Bhattacharyya 
Division Vice President 
DaVita Inc. 

SUBSCRIBED AND SWORN 
to before me this 6 day of 
MARC-H , 2our 

92'lL9AL 	ad - 

   

OPPICIAL sEAL  
MIUSSABOIAN NOTARY PUBLIC, STATE MY COMMissny 	°F 'LIMOS 

08/75ng 

    

My commission expires:  06 - Si. /  

  

  

Attachment 
cc: 	Dawn Thomas, DaVita Inc. 

Jim Burke, DaVita Inc. 
Anne Cooper, Polsinelli PC 
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DAVITA -APPLICATION FOR PAYMENT: Cover Sheet PAGE ONE OF THREE PAGES 

TO OWNER PROJECT: APPLICATION NO: 5 Distribution to. 

Davila, Inc. Perk Manor 
MOWNER 1677 Cole Blvd. bldg 18 9505 S Colfax Avenue 

Lakewood. CO Chicago, IL 60627 
F—IARciirrEct 

PERIOD TO 07/31/17 MCONTRACTOR 

FROM CONTRACTOR: VIA ARCHITECT. PERIOD FROM 07/01/I7 

Leopard° Companies, Inc. Studio GC, Inc. 
5200 Prairie Stone Parkway 223 W Jackson Blvd, Suite 1200 
Hoffman ESIPINS, II. 60192 Chicago. IL 60606 

OVA PROJ NO: 11,165 
GC JOB NO 16-2834 

CONTRACT FOR. General Construction CONTRACT DATE: 8/12/16 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Am.'iutn is madc fug pay mem, as shown below, on county tutu with the Contract 
Continuation Sheet is attached 

I. ORIGINAL CONTRACT SUM s LI41.803.00 
2. NH change by Change Orders 39.1132 00 

3 CONTRACT SUM TO DATE (hue I a 2) 1180.98500 

4. TOTAL COMPLETED 	STORED TO 1,180,985 00 

DATE-  Column G (TI Toby 
5. RETAINAGE. 

3 	000 %of Completed Woik 	S 000 
(Column D 	E out TI Tab) 

b 	0.10 tg of Stored Material 0.00 
(Column ron TI lab) 

1 (nal Rearms< (Lines 5a • 5h or 

Total in Column I of Ti Toby 0.00 

6 TOTAL EARNED 1.135 RU Al NAGE 
tline 4 Less Line 5 1 vial 

1.180,985,00 

7 LESS PREVIOUS CERTIFICATES FOR 
PAYMENT time (t from prior Certificate) 8696,295.47 

8 CURRENT PAYMENT DUE 484.689.53 
9. BALANCE TO FINISH, INCLUDING RETAINAGE 0 00 

(Line 3 less Line 6) 

CI IANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total changes approved 
in previous months by Owner $11.819 00 80 00 

Total untamed this Month S27.163 Oki $0 00 

TOTAI S 839,18200 50.00 

Ni0.  CHANGES by Change Order 539,1(2,00 

The undersigned Contractor can ties that to the best of the Contractor's knowledge, 
information and helief the Work covered by this Application for Payment has been 
completed on accordance with the Contract Documents, that all amounts have been paid by 
the Conti actor for Work for which previous Certificates For Payment were issued and 
payments received froin the Owner, and Hun contra payment shown heron is now due. 

i4J7  Al 

	

opardo Co 	ies," es 

	

/  	
Date:  efilln 

CERTIFICATE FOR PAYMENT 
Ito accordance with the Contract Documents, based on on-sure obsenvoons and the clam 
comprising the application, the quality of the Wort Is in accordance wilt the Contract 
DOCUllien15. MAI ilic Contractor is entitled to payment oldie AMOUNT CERTIFIED, 

AMOUNT CERTIFIED 	 $ 	$484,689.53 

(Attach explain:trim if amount candled 'Wen from the UMMIIII applied. howl all figuivA nil inc 
Apptieuttiin and iinthe ('untinuation Sheet that ore Aimed no confonn with the unarms certified ) 
Authorized Renrcsentatite: 	 DaVita, Inc. 

GocuSigned by: 

Cat ciowitifi 	
 
Date. 

EE1449173E131194E3. 
This k_cr II IICIIIC is tun negonatne. The Amouur CI:Sill:1ED is payable only no the 
Contractor named herein Issuance. payment and acceptance of payment are without 
prejudice to any rights of the Owner or Contractor under this Contract, 

CONTRACI 

By: 

By 
8/24/2017 

• Note- All Items In blue require manual entry 
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Schedule of Values (MBI31) pA 	tori PAGER 

   

Cost Categories shown below we not to be added to. or devilled front 
In tabulations below, slats amount for each category 
Use Column 1 on Contracts when variable ft-saline for line item may apply. 

APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 
PERIOD FROM: 

5 
7212017 
721/2017 
7/12017 
11.165 

A B C 0 	I 
WORK COILLTED

e  G II 1  
TASK DESCFUPT1ON Or WORK SCHEDULED MATOUALS TOTAL % BALANCE RUMP:AGE 
NO VALUE FROM PILEVIOUS 1111S PERIOD PRFSENTLY COMPLETED 10 - CI To FINISH OF VARIABLE 

APPUCATON STORED AND STORED (C -C)) RATE) 
10+01 (NOT 04 TO DATE DS • 0) 

DOft E) (Ettt+E) 

MHBIs 
1.1 General Requirements 50.00 50.00 50.00 $0.00 $0.00 $0.00 

1.2 Overhead and Profit $0 00 $0.00 $0.00 $0.00 $0.00 $0.00 

1.3 DemoThion $000 $0.00 $0.00 $0.00 $0.00 $0.00 

2.1 Site Construction $0.00 St® $0.00 $0.00 $0.00 50.00 

2.2 Site Utilities $0.00 S0.00 $0.00 50.00 $0.00 $0.00 

23 Site Hernedietion $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

3.1 Concrete $0.00 $0.00 $0.00 $0.00 $0.00 50.00 

4.1 Masonry $0.00 $0.00 $0.00 $0.00 $0.00 50.00 

5.1 Metals $0.00 $0.00 $0.00 50.00 50.00 $0,00 

6.1 Rough CamentrY 50.00 $0.00 $0.00 $0.00 $0.00 $0.00 

7.1 Thermal & MOiSIllet (r00fint) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

7.2 Thermal Protection (lnStshition) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

8.2 Entrances it Storefroats $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

5.3 Glass & Glazing (exterior) 50 00 50.00 $0.00 $0.00 $0.00 $0.00 

9.4 Paints & Comings $0.00 $0.00 50.00 50.00 $0.00 $0.00 

10.1 Specialties $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

11.1 Equipment $0.00 50.00 $0.00 $0.00 $0.00 $0,00 

13.1 Special Conn. & Hasmat toned. $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

14.1 Conveying systems. elevators $0.00 50.00 50.00 50 00 $0.00 $0.00 

15.1 HVAC Equipment (Units only) $0.00 $0.00 5.0.00 50.00 $0.00 10.00 

15.2 Plumbing (Building shell) 50.00 $0.00 $0.00 $0.00 $0.00 $0.00 

16.1 Elecbical (Building Service) $0.00 50.00 $0.00 $0.00 $0.00 $0.00 

Change Order II? $0.00 50.00 

Change Order 5 ? 50.00 50.00 

Change Order I? $0.00 $0.00 

Change Order 5 ? $0.00 $0.00 

Change Order 5 7 10.00 $0.00 

Change Order s? $0.00 $0,00 

Change Order 5? $0.00 50.00 

Change Order I/ 7 $0.00 $0.00 

Change Oniet 0 ? $0.00 50.00 

Change Order a 7 $0.00 $0.00 

MHB1TOTA LS $0.00 50.00 $0.00 $0.00 $0.00 0.00% 50.00 50.00 
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Schedule of Values (Tenant Improvements) 

Cost Categories shown below are not to be added to or deviated from 
In tabulations below. slate amount for each category 
Use Column! on Contracts where variable vet:mail for line liens ma) pply 
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APPLICATION NO: 	5 

	

APPLICATION DATE: 	7/31/2017 

	

PERIOD TO: 	7/31/2017 

	

PERIOD FROM: 	7/1/2017 

V' 	'T NO: 	11,165 

A B c 0 	 F r C II I 1 

ITEM 
NO 

DESCRIP1 ION OF WORK SCIIIII)ULED WORK CONIPLEIRL) MATERIALS 
PRESENTLY 

STORED 
(NOT IN 
OUR E) 

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
I D.E•F ) 

II. 

(G • C) 

BALANCE 
TO FINIS!! 

IC - G) 

RETAINAGE 
(IF VARIABLE 

RATE) 
I!: • GI 

OVA 
Task 
Code 

VALUE FROM PREVIOUS 

APPLICATION 
(I) • I. I 

111IS PERIOD 

TENANT TOTA1-S 

1 	I General li.equicemetits 5134.264 00 588. I SS 84 $46,075 16 50.00 $134,264 00 100 00% $l/ 00 $0.00 

1 2 (hothead and Profit $27.077 OU $17,956 13 $912087 $0.00 $27.077 00 100 00% $0.00 SO 00 

5 1 Metals/Regional Wall $4,115 011 $000 $4.115.00 $0 00 54,11500 10000% $000 $0 00 

61 Rough Carpentry $2174900 $0 00 $2174900 E0.09 $21,749 00 100 00% $0 00 $000 

62 Finish Carpi:nu) F.: Cabmen) $9559000 $34,416 MI S61.174 00 $000 595,590 011 10000% $1.1.00 $000 

It 1 Doors, Frames & Ilarilware 50 00 SO 00 $0.00 $0.00 $O 00 IOU 00% $O 00 SO 00 

83 Glass & (slating (Interior) $26.85900 $26,859 00 $0.00 $000 $26,859 00 100 OVA SO 011 SO 00 

91 Drywall and Framing $240.180 00 560.045 00 $180,135 00 $000 $24018000 10000% $0.00 $000 

92 Ceilings 525,000 00 525,000 00 $000 $0 00 525,000.00 100 00% $0 00 $0 00 

93 Flooring 577,935 011 $24.756.00 $53,179 00 $000 $77.935.00 IOU 00% $0.00 500(1 

94 Paints ft Coatings $12,905 00 $8,705 00 $4,21/000 $0.00 $12,905.00 10000% $000 $0 00 

10 I Specialties 59.129110 $3.590 00 $5,539.01/ $0.00 $9.129 V/ 100 00% $0 00 $0 00 

I 	I 	I Equipment $000 $0.00 50 00 $000 50 00 10000% $000 $0 00 

121 Furnishings $000 50 (8) $0.00 $0 00 50 00 10000% $000 $000 

151 1 IVAC Equip and Distribution $95.00000 $9500000 $O 00 $0 00 $95,000 00 100 OVA $0 00 $0 00 

I 5 2 Plumbing (Tenant improvements) $24300000 5243,000 00 $O 00 $0 00 $243,000 00 100 00% 50 00 $000 

16 1 Electrical $129,000 00 5129,0a/00 $000 $0.00 $129.000 00 10000% So 00 $0 00 

lo 3 Security S) stem $000 $000 $0.00 $0.00 $0 00 10000% $0 00 50 00 

104 Generator $001) 50 00 $000 $0 00 $0 00 10000% $0 00 $0.110 

Change Order NI $1181900 $1181900 $000 $0 00 $1181900 100.00% $000 $0 00 

Change Order #2 $23.780 00 $000 $23,780.00 $0.00 $23,780.00 10000% $0 00 $0.00 

Change Order 4 3 $3,583.00 $0 00 $3,583.00 $0.00 53,58300 10000% $0 00 $000 

Change Order 0 1 $0.00 $0.00 $000 

Change Order If 9 SO 00 50 00 $0.00 

Change Order I" $0 00 $000 $000 

Change Order # " $000 $0 00 $0 00 

Change Order N " $000 $O 00 $0 00 

Change tinier N' $1.100 $O 00 $0 00 

Change Order 0 'I $O 00 $0 00 $OW 

1'EriANT TOTALS SL1 80.985.00 $768,334.97 $412,650.03 $0.00 S1.1139985.00 100.00% $0 00 $0.00 2.01 

N111111 TOTALS $000 50 00 $0 00 $0 00 $0.00 000% $0.00 S0.00 202 

LIFT. s$ nix urr.us $0 00 $0 00 $000 $0 00 $0 00 000'/o $0 00 WOO 2.03 

TOTAL $1,180,985 00 $696,295 47 $412,650.03 $0.00 $1,180,98500 100.00% 50.00 $0 00 
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APPLICATION NO: 
APPLICATION DATE: 

PERIOD TO: 
PERIOD FROM: 

DaVita 	 CT NO: 

5 
7/31/2017 
7/31/2017 
7/1/2017 
11.165 

DocuSign Envelope ID: 5E4612E9-F6F3-459F-A17C-B020C3DEF231 

Schedule of Values (Life Safety) 

Cost Categories shown below are not to be added to, or deviated from 
In tabulations below, state amount for each category 
Use Column Ion Contracts where variable retainag for line items may apply. 

A e c D 	 e F 0 H I 

ITEM 
NO 

DESCRIPTION OF WORK SCHEDULED 
VALUE 

WORK COMPLETED MATERIALS 
PRESENTLY 

STORED 
(NOT IN 
D OR E) 

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

% 
(G • C) 

BALANCE 
TO FINISH 

(C - G) 

RETAINAGE 
(IF VARIABLE 

RATE) 
(% • G) 

FROM PREVIOUS 
APPLICATION 

(D 4. E) 

THIS PERIOD 

rZt 
1.1 
1.2 

10.2 
15.3 
16.2 

Mr_gMETT-Stqr ,  ' , z SiraSiajk -- 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

bat 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

aliallinlainailit 
$0.00 
$0.00 
$0.00 
£0.00 
$0.09 
$0.00 
$0.00 
$0.00 
$0.00 
S0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

Jaaili 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
£0.00 
$0.00 
$0.00 
$0.00 

-2t 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00  
$0.00  
$0.00  
$0.00  
$0.00  
$0.00  
$0.00  
$0.00  
$0.00 

General Requirements 
Overhead and Profit 
Fire Extinguishers 
Fire Protection Piping 
Fire Alarm System 
Change Order ii ? 
Change Order 4 ? C 
Change Order I/7 
Change Order # ? 
Change Order a? 
Change Order a ? 

14 Change Order 	? 
Change Order 4 ? 
Change Order #7 
Change Order fl ? 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

LIFE SAFTEY TOTALS $0.00 $0.00 $0.00 $0.00 $0.00 0.00% $0.00 $0.00 

. . 	. ... _ 
Users may obtain validation of this document by requesting of the license a completedocumen 	- 
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